





ID		WBS	Task Name	Duration	Start	Finish	Predecessors	2017												2020											
								Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep
1		1	Metering Competition (MC)	681 days	Thu 26/03/15	Fri 01/12/17																									
2		1.1	Rule Change (MC)	175 days	Thu 26/03/15	Thu 26/11/15																									
3		1.1.1	Draft Determination	1 day	Thu 26/03/15	Thu 26/03/15																									
5		1.1.2	Consultation Submissions	40 days	Fri 27/03/15	Thu 21/05/15	3																								
6		1.1.3	Final Determination	116 days	Thu 18/06/15	Thu 26/11/15	5																								
8		1.2	Procedure Change (MC)	626 days	Thu 11/06/15	Thu 30/11/17																									
9		1.2.1	Initial workshop (BMRG)	1 day	Thu 11/06/15	Thu 11/06/15	5FS+13 days																								
10		1.2.2	Initial workshop (MSWG)	1 day	Thu 25/06/15	Thu 25/06/15	5FS+23 days																								
11		1.2.3	Initial workshop (MRG)	1 day	Mon 22/06/15	Mon 22/06/15	5FS+20 days																								
12		1.2.4	Work Pkg 1a	64 days	Fri 27/11/15	Tue 01/03/16																									
13		1.2.4.1	Produce workshop #1 material - Work Pkg 1a	5 days	Fri 27/11/15	Thu 03/12/15	6																								
14		1.2.4.2	Send WG workshop #1 material - Work Pkg 1a	1 day	Fri 04/12/15	Fri 04/12/15	13																								
15		1.2.4.3	WG workshop #1 - Work Pkg 1a	2 days	Thu 17/12/15	Fri 18/12/15	14FS+8 days																								
16		1.2.4.4	Develop draft procedure #3 - Work Pkg 1a	17 days	Mon 21/12/15	Fri 15/01/16	15																								
17		1.2.4.5	Send WG workshop #3 material - Work Pkg 1a	1 day	Mon 18/01/16	Mon 18/01/16	16																								
18		1.2.4.6	WG workshop #3 - Work Pkg 1a	2 days	Mon 01/02/16	Tue 02/02/16	17FS+8 days																								
19		1.2.4.7	Update draft procedure #5 - Work Pkg 1a	10 days	Wed 03/02/16	Tue 16/02/16	18																								
20		1.2.4.8	Send WG workshop #5 material - Work Pkg 1a	1 day	Wed 17/02/16	Wed 17/02/16	19																								
21		1.2.4.9	WG workshop #5 - Work Pkg 1a	2 days	Mon 29/02/16	Tue 01/03/16	19FS+8 days																								
22		1.2.11	Work Pkg 1b	65 days	Wed 09/12/15	Mon 14/03/16																									
23		1.2.11.1	Produce workshop #2 material - Work Pkg 1b	5 days	Wed 09/12/15	Tue 15/12/15	6FS+8 days																								
24		1.2.11.2	Send WG workshop #2 material - Work Pkg 1b	1 day	Wed 16/12/15	Wed 16/12/15	23																								
25		1.2.11.3	WG workshop #2 - Work Pkg 1b	2 days	Tue 12/01/16	Wed 13/01/16	24FS+15 days																								
26		1.2.11.4	Develop draft procedure - Work Pkg 1b	10 days	Thu 14/01/16	Thu 28/01/16	25																								
27		1.2.11.5	Send WG workshop #4 material - Work Pkg 1b	1 day	Fri 29/01/16	Fri 29/01/16	26																								
28		1.2.11.6	WG workshop #4 - Work Pkg 1b	2 days	Thu 11/02/16	Fri 12/02/16	27FS+8 days																								
29		1.2.11.7	Update draft procedure #6 - Work Pkg 1b	10 days	Mon 15/02/16	Fri 26/02/16	28																								
30		1.2.11.8	Send WG workshop #6 material - Work Pkg 1b	1 day	Mon 29/02/16	Mon 29/02/16	29																								
31		1.2.11.9	WG workshop #6 - Work Pkg 1b	2 days	Fri 11/03/16	Mon 14/03/16	30FS+8 days																								
33		1.2.6	Consult'n - Work Pkg 1a & 1b	119 days	Tue 15/03/16	Thu 01/09/16																									
34		1.2.6.1	Initial consultation	53 days	Tue 15/03/16	Tue 31/05/16																									
35		1.2.6.1.1	Prepare consultation material	15 days	Tue 15/03/16	Wed 06/04/16	31,21																								
36		1.2.6.1.2	Obtain IEC Approval for B2B procedures	6 days	Thu 07/04/16	Thu 14/04/16																									
37		1.2.6.1.2.1	Issue consultation papers to IEC	1 day	Thu 07/04/16	Thu 07/04/16	35																								
38		1.2.6.1.2.2	Obtain IEC approval for consultation	5 days	Fri 08/04/16	Thu 14/04/16	37																								
39		1.2.6.1.3	Commence first stage of consultation	1 day	Fri 22/04/16	Fri 22/04/16	38FS+5 days																								
41		1.2.6.1.4	WG workshop #7	1 day	Tue 17/05/16	Tue 17/05/16	39FS+15 days																								
42		1.2.6.1.5	Submissions - Work Pkg 1a & 1b	25 days	Tue 26/04/16	Mon 30/05/16	39																								
43		1.2.6.1.6	First stage of consultation closed	1 day	Tue 31/05/16	Tue 31/05/16	42																								
44		1.2.6.2	Draft Determination	34 days	Wed 01/06/16	Tue 19/07/16																									
45		1.2.6.2.1	Develop Draft Determination	14 days	Wed 01/06/16	Tue 21/06/16	43																								
46		1.2.6.2.2	Obtain IEC Approval for B2B procedures	6 days	Wed 22/06/16	Wed 29/06/16																									
47		1.2.6.2.2.1	Issue Draft Determination to IEC	1 day	Wed 22/06/16	Wed 22/06/16	45																								

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	2017												2020			
							Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan
96	1.2.9.2	Send WG workshop #14 material - Work Pkg 3	1 day	Wed 12/04/17	Wed 12/04/17	95																
97	1.2.9.3	WG workshop #14 - Work Pkg 3	2 days	Tue 02/05/17	Wed 03/05/17	96FS+10 days																
98	1.2.9.4	Develop draft procedure # 15 - Work Pkg 3	10 days	Thu 04/05/17	Wed 17/05/17	97																
99	1.2.9.5	Send WG workshop #15 material - Work Pkg 3	1 day	Thu 18/05/17	Thu 18/05/17	98																
100	1.2.9.6	WG workshop #15 - Work Pkg 3	2 days	Fri 02/06/17	Mon 05/06/17	99FS+10 days																
101	1.2.9.11	Develop draft procedure # 16 - Work Pkg 3	10 days	Tue 06/06/17	Mon 26/06/17	100																
102	1.2.9.12	Send WG workshop #16 material - Work Pkg 3	1 day	Tue 27/06/17	Tue 27/06/17	101																
103	1.2.9.13	WG workshop #16 - Work Pkg 3	2 days	Wed 12/07/17	Thu 13/07/17	102FS+10 days																
104	1.2.10	Consult'n - Work Pkg 3	100 days	Fri 14/07/17	Thu 30/11/17																	
105	1.2.10.1	Initial consultation	37 days	Fri 14/07/17	Mon 04/09/17																	
106	1.2.10.1.1	Prepare consultation material	10 days	Fri 14/07/17	Thu 27/07/17	103																
107	1.2.10.1.2	Commence first stage of consultation	1 day	Fri 28/07/17	Fri 28/07/17	106																
109	1.2.10.1.3	WG workshop #17	1 day	Mon 21/08/17	Mon 21/08/17	107FS+15 days																
110	1.2.10.1.4	Submissions - Work Pkg 3	25 days	Mon 31/07/17	Fri 01/09/17	107																
111	1.2.10.1.5	First stage of consultation closed	1 day	Mon 04/09/17	Mon 04/09/17	110																
112	1.2.10.2	Draft Determination	32 days	Tue 05/09/17	Wed 18/10/17																	
113	1.2.10.2.1	Develop Draft Determination	20 days	Tue 05/09/17	Mon 02/10/17	111																
114	1.2.10.2.2	Commence second stage of consultation	1 day	Tue 03/10/17	Tue 03/10/17	113																
116	1.2.10.2.4	Draft Determination submissions	10 days	Wed 04/10/17	Tue 17/10/17	114																
117	1.2.10.2.5	Second stage of consultation closed	1 day	Wed 18/10/17	Wed 18/10/17	116																
118	1.2.10.3	Final Determination	31 days	Thu 19/10/17	Thu 30/11/17	116																
119	1.2.10.3.1	Develop Final Determination	30 days	Thu 19/10/17	Wed 29/11/17	117																
120	1.2.10.3.2	Publish Final Determination	1 day	Thu 30/11/17	Thu 30/11/17	119																
122	1.3	Distribution ring fencing guideline (MC)	253 days	Fri 27/11/15	Fri 25/11/16																	
123	1.3.1	Develop Distribution fencing guideline	253 days	Fri 27/11/15	Fri 25/11/16	6																
124	1.4	System change (MC)	356 days	Mon 04/07/16	Thu 30/11/17																	
125	1.4.1	System Development	356 days	Mon 04/07/16	Thu 30/11/17																	
126	1.4.1.1	Write aseXML Change Request submission	46 days	Fri 02/09/16	Fri 04/11/16	58																
127	1.4.1.2	Submit aseXML Change Request to ASWG	1 day	Mon 07/11/16	Mon 07/11/16	126																
128	1.4.1.3	ASWG review of draft schema	18 days	Tue 08/11/16	Thu 01/12/16	127																
129	1.4.1.4	Participant system development	313 days	Fri 02/09/16	Thu 30/11/17	58																
130	1.4.1.5	Draft schema released	1 day	Fri 02/12/16	Fri 02/12/16	128																
131	1.4.1.6	ASWG prepare final schema	19 days	Mon 05/12/16	Tue 03/01/17	130																
132	1.4.1.7	Final aseXML schema released	1 day	Wed 04/01/17	Wed 04/01/17	131																
133	1.4.1.8	AEMO system development	120 days	Fri 02/09/16	Wed 22/02/17	58																
135	1.4.1.9	AEMO change notice published	1 day	Thu 05/01/17	Thu 05/01/17	132																
136	1.4.1.10	Update technical document & publish	1 day	Fri 06/01/17	Fri 06/01/17	135																
137	1.4.2	System Implementation	171 days	Thu 09/03/17	Wed 15/11/17																	
138	1.4.2.1	Pre-production	41 days	Tue 19/09/17	Tue 14/11/17	133FS+140 days																
140	1.4.2.2	Production	1 day	Wed 15/11/17	Wed 15/11/17	138																
142	1.5	Market Readiness (MC)	151 days	Wed 26/04/17	Thu 30/11/17																	
144	1.5.1	Registration & transitional (AMI meters) activities	151 days	Thu 27/04/17	Thu 30/11/17	89																
146	1.5.2	Accreditation activities	151 days	Thu 27/04/17	Thu 30/11/17	89																

ID		WBS	Task Name	Duration	Start	Finish	Predecessors	2017												2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
								Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
147		1.6	GO LIVE (MC)	1 day	Fri 01/12/17	Fri 01/12/17	140,120,144,138,																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															

ID		WBS	Task Name	Duration	Start	Finish	Predecessors													2017			2020								
								Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan								
196		2.2.15	Work Pkg 2 (EN)	98 days	Wed 14/09/16	Thu 02/02/17																									
197		2.2.15.16	Produce workshop #5 material - Work Pkg 2	10 days	Wed 14/09/16	Tue 27/09/16	155FS+205 days																								
198		2.2.15.17	Send WG workshop #5 material - Work Pkg 2	1 day	Wed 28/09/16	Wed 28/09/16	197																								
199		2.2.15.18	WG workshop #5 - Work Pkg 2	1 day	Thu 13/10/16	Thu 13/10/16	198FS+10 days																								
200		2.2.15.19	Produce workshop #6 material - Work Pkg 2	10 days	Fri 14/10/16	Thu 27/10/16	199																								
201		2.2.15.20	Send WG workshop #6 material - Work Pkg 2	1 day	Fri 28/10/16	Fri 28/10/16	200																								
202		2.2.15.21	WG workshop #6 - Work Pkg 2	1 day	Mon 14/11/16	Mon 14/11/16	201FS+10 days																								
203		2.2.15.22	Update draft procedure #7 - Work Pkg 2	10 days	Tue 15/11/16	Mon 28/11/16	202																								
204		2.2.15.23	Send WG workshop #7 material - Work Pkg 2	1 day	Tue 29/11/16	Tue 29/11/16	203																								
205		2.2.15.24	WG workshop #7 - Work Pkg 2	1 day	Wed 14/12/16	Wed 14/12/16	204FS+10 days																								
206		2.2.15.26	Update draft procedure #8 - Work Pkg 2	20 days	Thu 15/12/16	Mon 16/01/17	205																								
207		2.2.15.27	Send WG workshop #8 material - Work Pkg 2	1 day	Tue 17/01/17	Tue 17/01/17	206																								
208		2.2.15.28	WG workshop #8 - Work Pkg 2	1 day	Thu 02/02/17	Thu 02/02/17	207FS+10 days																								
209		2.2.16	Consult'n (EN) - Work Pkg 2	120 days	Fri 03/02/17	Tue 01/08/17																									
210		2.2.16.2	Notice of consultation Pkg 2	20 days	Fri 03/02/17	Thu 02/03/17	208																								
211		2.2.16.23	Initial consultation	37 days	Fri 03/03/17	Thu 27/04/17																									
212		2.2.16.23.8	Prepare consultation material	10 days	Fri 03/03/17	Thu 16/03/17	210																								
213		2.2.16.23.9	Commence first stage of consultation	1 day	Fri 17/03/17	Fri 17/03/17	212																								
215		2.2.16.23.11	WG workshop #9	1 day	Mon 03/04/17	Mon 03/04/17	213FS+10 days																								
216		2.2.16.23.12	Submissions - Work Pkg 2	25 days	Mon 20/03/17	Wed 26/04/17	213																								
217		2.2.16.23.13	First stage of consultation closed	1 day	Thu 27/04/17	Thu 27/04/17	216																								
218		2.2.16.24	Draft Determination	32 days	Fri 28/04/17	Mon 19/06/17																									
219		2.2.16.24.7	Develop Draft Determination	20 days	Fri 28/04/17	Thu 25/05/17	217																								
220		2.2.16.24.8	Commence second stage of consultation	1 day	Fri 26/05/17	Fri 26/05/17	219																								
222		2.2.16.24.10	Draft Determination submissions	10 days	Mon 29/05/17	Fri 09/06/17	220																								
223		2.2.16.24.11	Second stage of consultation closed	1 day	Mon 19/06/17	Mon 19/06/17	222																								
224		2.2.16.25	Final Determination	31 days	Tue 20/06/17	Tue 01/08/17	222																								
225		2.2.16.25.4	Develop Final Determination	30 days	Tue 20/06/17	Mon 31/07/17	223																								
226		2.2.16.25.5	Publish Final Determination	1 day	Tue 01/08/17	Tue 01/08/17	225																								
228		2.3	System Change (EN)	351 days	Wed 06/07/16	Mon 27/11/17																									
229		2.3.15	System Development	351 days	Wed 06/07/16	Mon 27/11/17																									
230		2.3.15.12	Write aseXML Change Request submission	46 days	Fri 02/09/16	Fri 04/11/16	194																								
231		2.3.15.13	Submit aseXML Change Request to ASWG	1 day	Mon 07/11/16	Mon 07/11/16	230																								
232		2.3.15.14	ASWG review of draft schema	18 days	Tue 08/11/16	Thu 01/12/16	231																								
233		2.3.15.15	Participant system development (EN)	310 days	Fri 02/09/16	Mon 27/11/17	194																								
234		2.3.15.16	Draft schema released	1 day	Fri 02/12/16	Fri 02/12/16	232																								
235		2.3.15.17	ASWG prepare final schema	19 days	Mon 05/12/16	Tue 03/01/17	234																								
236		2.3.15.18	Final aseXML schema released	1 day	Wed 04/01/17	Wed 04/01/17	235																								
237		2.3.15.19	AEMO system development	231 days	Thu 07/07/16	Mon 05/06/17	185																								
239		2.3.15.21	AEMO change notice published	1 day	Thu 08/06/17	Thu 08/06/17	236FS+106 days																								
240		2.3.15.22	Update technical document & publish	1 day	Tue 29/08/17	Tue 29/08/17	239FS+52 days																								
241		2.3.16	System Implementation	41 days	Wed 28/06/17	Thu 24/08/17																									
242		2.3.16.5	Pre-production	40 days	Thu 29/06/17	Wed 23/08/17	237FS+12 days																								

ID		WBS	Task Name	Duration	Start	Finish	Predecessors	2017												2020											
								Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan								
244		2.3.16.7	Production	1 day	Thu 24/08/17	Thu 24/08/17	242																								
246		2.4	Market Readiness (EN)	129 days	Mon 29/05/17	Thu 30/11/17																									
247		2.4.1	Readiness Activities	129 days	Mon 29/05/17	Thu 30/11/17	220																								
250		2.5	GO LIVE (EN)	1 day	Fri 01/12/17	Fri 01/12/17	247,244,226,234																								
251		3	Shared Market Protocols (SMP)	779 days	Tue 03/11/15	Tue 27/11/18																									
252		3.1	Rule Change (SMP)	122 days	Tue 03/11/15	Fri 29/04/16																									
253		3.1.1	Notice of consultation	20 days	Tue 03/11/15	Mon 30/11/15																									
255		3.1.2	Consultation submissions	20 days	Tue 01/12/15	Wed 30/12/15	253																								
256		3.1.3	Draft Determination	41 days	Thu 31/12/15	Mon 29/02/16	255																								
258		3.1.4	Consultation submissions (draft)	30 days	Tue 01/03/16	Wed 13/04/16	256																								
259		3.1.5	Final Determination	11 days	Thu 14/04/16	Fri 29/04/16	258																								
261		3.2	Procedure Change (SMP)	440 days	Mon 02/05/16	Fri 26/01/18																									
262		3.2.14	Procedure development (SMP) - Work Pkg 1	240 days	Mon 02/05/16	Fri 07/04/17																									
263		3.2.14.1	Procedure development Pkg 1	240 days	Mon 02/05/16	Fri 07/04/17	259																								
264		3.2.15	Procedure consultation (SMP) - Work Pkg 1	95 days	Mon 10/04/17	Wed 30/08/17																									
265		3.2.15.1	Notice of consultation Pkg 1	10 days	Mon 10/04/17	Wed 26/04/17	263																								
266		3.2.15.2	Consultation submissions Pkg 1	25 days	Thu 27/04/17	Wed 31/05/17	265																								
267		3.2.15.3	Draft determination Pkg 1	20 days	Thu 01/06/17	Wed 05/07/17	266																								
268		3.2.15.4	Consultation submission Pkg 1 (draft)	10 days	Thu 06/07/17	Wed 19/07/17	267																								
269		3.2.15.5	Final determination Pkg 1	30 days	Thu 20/07/17	Wed 30/08/17	268																								
271		3.2.16	Procedure development (SMP) - Work Pkg 2	40 days	Thu 06/07/17	Wed 30/08/17																									
272		3.2.16.1	Procedure development Pkg 2	40 days	Thu 06/07/17	Wed 30/08/17	267																								
273		3.2.17	Procedure consultation (SMP) - Work Pkg 2	105 days	Thu 31/08/17	Fri 26/01/18																									
274		3.2.17.1	Notice of consultation Pkg 2	20 days	Thu 31/08/17	Wed 27/09/17	272																								
275		3.2.17.2	Consultation submissions Pkg 2	25 days	Thu 28/09/17	Wed 01/11/17	274																								
276		3.2.17.3	Draft determination Pkg 2	20 days	Thu 02/11/17	Wed 29/11/17	275																								
277		3.2.17.4	Consultation submissions Pkg 2 (draft)	10 days	Thu 30/11/17	Wed 13/12/17	276																								
278		3.2.17.5	Final determination Pkg 2	30 days	Thu 14/12/17	Fri 26/01/18	277																								
280		3.3	System Change (SMP)	506 days	Mon 28/11/16	Fri 23/11/18																									
281		3.3.3	Buildpack development	90 days	Mon 28/11/16	Thu 06/04/17	258FS+160 days																								
282		3.3.1	Design, Build, Test	300 days	Thu 31/08/17	Fri 26/10/18	269																								
283		3.3.2	Design, Build, Test	325 days	Thu 06/07/17	Fri 05/10/18	267																								
285		3.3.4	Pre-production	20 days	Mon 29/10/18	Fri 23/11/18	282,283																								
287		3.4	Market Readiness (SMP)	216 days	Fri 26/01/18	Mon 26/11/18																									
288		3.4.1	Readiness Activities	216 days	Mon 29/01/18	Mon 26/11/18	278																								
291		3.5	GO LIVE (SMP)	1 day	Tue 27/11/18	Tue 27/11/18	282,278,288,285													</											

Draft Version 0.2A - Standard consultation period

- 1 Metering Competition (MC)**
Workshops are not yet aligned with 2016 Industry Meeting calendar.
Time allowed for IEC approval will not be required if the IEC decides there are B2B changes.
Dates shown in grey are indicative dates.

- 348 Meter Replacement Processes (MRP)**
Non PoC project - potential risk to PoC project

- 355 NSW ACT Gas Retail Project (NAGRP)**
Non PoC project - for noting as potential impact on PoC resources