



GAS BULLETIN BOARD DATA MODEL RELEASE SCHEDULE - OCTOBER 2016

AEMO RELEASE SCHEDULE: 938A



Published	14 October 2016	Version 2.02
Schedule	Pre-production:	Wednesday 19 October 2016
	Production:	Wednesday 26 October 2016



Contents

1	Summary	2	5	Project Summary	3
2	Schedule	2		Gas Data Model 1.3	4
3	Approval or agreement to change	2			
4	Proposed Timeline	2			

1 SUMMARY

This Release Schedule provides details about changes to the Gas Data Model affecting participants' IT systems for the Gas Bulletin Board Release October 2016 (Release). AEMO provides this service targeting business analysts and IT staff in participant organisations to assist with their own technical implementation.

Changes from Release Schedule 938 include revised Data Model release dates.

Changes from Technical Specification 938 v1.00 include further detail about the changes to the Gas Data Model 1.3.

Included with this change notice 938A is the Gas Bulletin Board Revised Technical Specification – November 2016 v2.02, which includes further technical project detail for IT staff.

2 SCHEDULE

Scheduled for implementation in:

- Pre-production: Wednesday 19 October 2016
- Production: Wednesday 26 October 2016

3 APPROVAL OR AGREEMENT TO CHANGE

**AEMO sought approval to proceed from all participant change controllers:
close of business: Thursday, 29 September 2016.**

4 PROPOSED TIMELINE

The dates and times for the user group meetings are tentative only. AEMO will provide definite schedules closer to the meeting day.

Milestone	Date	Description
Approval required	Thursday, 29 September 2016	Final date for approval of this Release.
User group meeting: initial	Wednesday 21 September 2016	Market systems user group meeting to discuss items on this Release.



Milestone	Date	Description
Technical Specification published	Thursday 1 September 2016	Further details of the changes to assist IT staff with their own technical implementation.
Pre-production refresh	There is no pre-production refresh for this release.	The pre-production system was last refreshed with data from the production system in May 2016.
Revised Technical Specification published	14 October 2016	If required, AEMO publishes a revised release schedule and technical specification.
Data Model scripts released	Wednesday 19 October 2016	Participant Data Model and PDR Loader configuration scripts released.
Data Model pre-production systems available	Wednesday 19 October 2016	Pre-production testing period begins for participants.
Production systems available	Wednesday 26 October 2016	Production systems available to participants
User group meeting: pre-production progress	Wednesday 9 November 2016	Market systems user group meeting to allow participants to discuss experiences and any issues identified through pre-production testing.
User group meeting: post-implementation review	Thursday 8 December 2016	Market systems user group meeting to review the implementation of this Release.

5 PROJECT SUMMARY

This Release contains the following projects:

Gas Data Model 1.3.....4



Gas Data Model 1.3

Summary

As a result of the Gas Bulletin Board rule changes, there are new Gas Data Model reports:

Report Name	Rule
Detailed Facility Information	164A, 167A, 170A
Gate Station Standing Capacities	170
Medium Term Capacity Outlook	175A
Uncontracted Capacity Outlook	169A, 171A
Secondary Trade Data	170C
Forecast Storage Flows	169C

Technical detail

Participants must make changes to their DBMS conforming to the Gas Data Model to receive the new and changed reports to their systems.